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STANDARD FORM 30(continued) 
 
A. The purpose of this bilateral modification is to provide support to the Secret Internet Protocol Router Network 

(SIPRNet) as defined in CCP 04-109, Revision 3 dated 7 Jul 04.  Total funding in the amount of $58,210 is 
required for this requirement in FY04.  Out of this total, $27,595 is related to Technical Services (CLIN 4001), 
$1,794 in Award Fees (4009AB and 4009AC), $3,010 in Overtime (4010AA), $8,636 in Travel (4010AB), and 
$17,175 in Contractor Acquired Property (CAP) (3010AC).  

B. The total aggregate change for the SIPRNet modification for FY04-FY06 is $294,527. 
C. As a result, the total obligated amount for this requirement for FY04 is $56,416 and $1,794 is held in contingent 

liability until FDO determination.   
 
All changes are denoted by a vertical line in the right margin. 
 
D. Part 1 – THE SCHEDULE 
 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$344,468,634 to $344,525,050 an increase of $56,416.  
 
(2) Section B – Supplies /Services and Price/Cost 
 
FY 04 CLINs 4001(Technical Services) is increased by $27,595, 4009AB (Award Fee) is increased by 
$1,538, 4009AC (Award Fee) is increased by $256, 4010AA (Overtime) is increased by $3,010, 4010AB 
(Travel) is increased by $8,636, and 4010AC (Contractor Acquired Property) is increased by $17,175.  
Pages B-23 thru B-27, and B-38 are hereby superseded by the attached replacement pages B-23 thru B-27, 
and B-38 marked “Modification P00155”.  
 
FY05 and FY06 CLINs increased are X001, X009AA, AB, AC, X010AA, AB, and AC.  Pages B-28 thru 
B-38 are hereby superseded by the attached replacement Pages B-28 thru B-38, marked “Modification 
P00155”. 
 
(3) Section G – Contract Administration Data 
 
Summary for the Payment Office 
The following funding changes are made with this modification: 

                         ACRN ET is hereby established in the amount of $56,416 
          The attached replacement page G-1.4 marked “Modification P00155” hereby supersedes Page G-1.4. 

 
E.   All other terms and conditions remain unchanged. 
 
F.    Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 
for CCP 04-109, Revision 3, dated 7 Jul 04, the contractor releases the government from any and all liability under 
this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced 
proposal. 
///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         52,412,298  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        52,384,703 $27,595 $    52,412,298        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,546,020  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,546,020  $                   -  $      1,546,020        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           8,032,962  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          8,032,962  $                   -  $      8,032,962        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
4008 DATA REQUIREMENTS     1 JO  $NSP   
4009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
4009AA Award Fee Pool Earned       $           1,307,240  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,307,240  $                   -  $      1,307,240        

4009AB Award Fee Pool Available/Earned       $           1,585,985  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,584,447 $             1,538 $      1,585,985        

4009AC Award Fee Pool Available/Earned       $              264,075  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $             263,819 $                256 $         264,075        

4009AD Award Fee Pool Available/Earned       $                        -   
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AE Award Fee Pool Available/Earned       $                        -   
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AF Award Fee Pool Available/Earned       $                        -   
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -   $                   -         

4009AG- 4009AJ  RESERVED              
4009AK Award Fee Pool Earned       $                  5,142  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 5,142   $             5,142        
           

4009AL Award Fee Pool Available/Earned      $                  6,170  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 6,170   $             6,170        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                  1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 1,028   $             1,028        

4009AN Award Fee Pool Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               41,871   $           41,871        

4009AP Award Fee Pool Available/Earned       $                50,246  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               50,246   $           50,246        

4009AQ Award Fee Pool Available/Earned       $                  8,374  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $                 8,374   $             8,374        

4009AR Award Fee Pool Earned       $              217,564  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             217,564  $                   -  $         217,564        

4009AS Award Fee Pool Available/Earned       $              261,072  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               261,072  $                   - $         261,072        

4009AT Award Fee Pool Available/Earned       $                43,508  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               43,508  $                   - $           43,508        
             
  TOTAL PROPOSED AWARD FEE                            $           3,792,275  
           
 AWARD FEE EARNED      $           1,571,817  
          
 AWARD FEE held in contingent liability     $           2,220,458  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           5,989,867  
   From  Change To       
  Est. Cost  $          5,986,857 $             3,010 $      5,989,867        
            

4010AB Travel and Per Diem    1 JO  $           1,304,154  
   From  Change To       
  Est. Cost  $          1,295,518 $             8,636 $      1,304,154        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $           8,163,784  
   From Change To       
  Funding  $          8,146,609 $           17,175 $      8,163,784       
   Est Amount Unfunded Funded       
  Est. Cost  $          8,163,784   $      8,163,784        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -  $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -   $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         62,181,133  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         62,181,133  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $           2,220,458  
          
  AWARD FEE Earned             $           1,571,817  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         17,117,805  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         17,117,805  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         83,091,213  
          
  TOTAL FUNDED AMOUNT FY04     $         80,870,755  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,584,511  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        45,477,099 $           107,412 $   45,584,511        
              

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,856,422  
  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        46,856,422  $                     -  $   46,856,422        
             

5003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

5004 RESERVED              
              

5005 PRICE OPTION CLIN -    1 JO  $              195,441  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             195,441   $        195,441        
              

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,590,136  $                     -  $     1,590,136        
              

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,578,644  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          1,578,644   $     1,578,644        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
5008 DATA REQUIREMENTS     1 JO  $NSP   
5009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
5009AA Award Fee Pool Available/Earned       $           1,234,676  

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)       
   From Change To      
  Est. Cost  $          1,231,767 $               2,909 $     1,234,676        

5009AB Award Fee Pool Available/Earned       $           1,481,496  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)       
   From Change To      
  Est. Cost  $          1,478,005 $               3,491 $     1,481,496        

5009AC Award Fee Pool Available/Earned       $              246,823  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)       
   From Change To      
  Est. Cost  $             246,241 $                  582 $        246,823        

5009AD Award Fee Pool Available/Earned       $           1,269,125  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)       
   From Change To      
  Est. Cost  $          1,269,125  $                     -  $     1,269,125        

5009AE Award Fee Pool Available/Earned       $           1,522,834  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)       
   From Change To      
  Est. Cost  $          1,522,834  $                     -  $     1,522,834        

5009AF Award Fee Pool Available/Earned       $              253,710  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)       
   From Change To      
  Est. Cost  $             253,710  $                     -  $        253,710        

5009AG -5009AJ  RESERVED              
5009AK Award Fee Pool Available/Earned       $                  5,293  

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)       
   From Change To      
  Est. Cost  $                 5,293   $            5,293        
           

5009AL Award Fee Pool Available/Earned       $                  6,352  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)       
   From Change To      
  Est. Cost  $                 6,352   $            6,352        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
5009AM Award Fee Pool Available/Earned       $                  1,059  

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)       
   From Change To      
  Est. Cost  $                 1,059   $            1,059        

5009AN Award Fee Pool Available/Earned       $                43,066  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)       
   From Change To      
  Est. Cost  $               43,066   $          43,066        

5009AP Award Fee Pool Available/Earned       $                51,679  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)       
   From Change To      
  Est. Cost  $               51,679   $          51,679        

5009AQ Award Fee Pool Available/Earned       $                  8,613  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)       
   From Change To      
  Est. Cost  $                 8,613   $            8,613        

5009AR Award Fee Pool Available/Earned       $                42,757  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)       
   From Change To      
  Est. Cost  $               42,757   $          42,757        

5009AS Award Fee Pool Available/Earned       $                51,306  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)       
   From Change To      
  Est. Cost  $               51,306   $          51,306        

5009AT Award Fee Pool Available/Earned       $                  8,548  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)       
   From Change To      
  Est. Cost  $                 8,548   $            8,548        
             
  TOTAL PROPOSED AWARD FEE                            $           6,227,337  
          
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)      $           3,181,668  
          
 AWARD FEE (CLINS 5009AD-AT)      $           3,264,342  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

5010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

5010AA Overtime    1 JO  $           5,829,644  
   From Change To       
  Est. Cost  $          5,825,077 $               4,567 $     5,829,644        
            

5010AB Travel and Per Diem    1 JO  $           1,006,607  
   From Change To       
  Est. Cost  $             997,712 $               8,895 $     1,006,607        
            

5010AC Contractor Acquired Property (CAP)   1 JO  $           8,124,544  
   From Change To       
  Est. Cost  $          8,112,454 $             12,090 $     8,124,544        
            

5010AD Downrange A&E     1 JO  $           1,700,000  
   From Change To       
  Est. Cost  $          1,700,000  $                     -  $     1,700,000        
            

5010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From Change To       
  Est. Cost  $                       -   $                     -   $                  -         
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002)     $         48,948,732  
          
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)              $           3,181,668  
          
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,660,795  
          
  TOTAL ESTIMATED AMOUNT  FY05     $         68,791,195  
                 
           
  ESTIMATED COSTS (CLINS 5002 – 5008)          $         50,220,643  
          
  AWARD FEE (CLINS 5009AD - AT)               $           3,264,342  
          
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,660,795  
          
  TOTAL ESTIMATED AMOUNT  FY05         $         70,145,780  
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,985,348  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $             45,899,245 $      86,103 $    45,985,348        
              

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         47,318,025  
  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $             47,318,025  $             -   $    47,318,025        
             

6003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

6004 RESERVED              
              

6005 PRICE OPTION CLIN -    1 JO  $              201,214  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $                  201,214   $         201,214        
              

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $               1,635,677  $             -   $      1,635,677        
              

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $               1,287,446  $             -   $      1,287,446        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
6008 DATA REQUIREMENTS     1 JO  $NSP   
6009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
6009AA Award Fee Pool Available/Earned       $           1,245,533  

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)       
   From Change To      
  Est. Cost  $               1,243,201 $        2,332 $      1,245,533        

6009AB Award Fee Pool Available/Earned       $           1,494,525  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)       
   From Change To      
  Est. Cost  $               1,491,726 $        2,799 $      1,494,525        

6009AC Award Fee Pool Available/Earned       $              248,990  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)       
   From Change To      
  Est. Cost  $                  248,524 $           466 $         248,990        

6009AD Award Fee Pool Available/Earned       $           1,281,628  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)       
   From Change To      
  Est. Cost  $               1,281,628  $             -   $      1,281,628        

6009AE Award Fee Pool Available/Earned       $           1,537,837  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)       
   From Change To      
  Est. Cost  $               1,537,837  $             -   $      1,537,837        

6009AF Award Fee Pool Available/Earned       $              256,207  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)       
   From Change To      
  Est. Cost  $                  256,207  $             -   $         256,207        

6009AG -6009AJ  RESERVED              
6009AK Award Fee Pool Available/Earned       $                  5,450  

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)       
   From Change To      
  Est. Cost  $                      5,450   $             5,450        
           

6009AL Award Fee Pool Available/Earned       $                24,539  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)       
   From Change To      
  Est. Cost  $                    24,539   $           24,539        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
6009AM Award Fee Pool Available/Earned       $                  1,090  

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)       
   From Change To      
  Est. Cost  $                      1,090   $             1,090        

6009AN Award Fee Pool Available/Earned       $                44,300  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)       
   From Change To      
  Est. Cost  $                    44,300   $           44,300        

6009AP Award Fee Pool Available/Earned       $                53,160  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)       
   From Change To      
  Est. Cost  $                    53,160   $           53,160        

6009AQ Award Fee Pool Available/Earned       $                  8,860  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)       
   From Change To      
  Est. Cost  $                      8,860   $             8,860        

6009AR Award Fee Pool Available/Earned       $                34,871  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)       
   From Change To      
  Est. Cost  $                    34,871  $             -   $           34,871        

6009AS Award Fee Pool Available/Earned       $                41,842  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)       
   From Change To      
  Est. Cost  $                    41,842  $             -   $           41,842        

6009AT Award Fee Pool Available/Earned       $                  6,971  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)       
   From Change To      
  Est. Cost  $                      6,971  $             -   $             6,971        
             
  TOTAL PROPOSED AWARD FEE                            $           6,285,803  
          
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)      $           3,210,131  
          
 AWARD FEE (CLINS 6009AD-AT)      $           3,296,755  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

6010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

6010AA Overtime    1 JO  $           5,927,637  
   From Change To       
  Est. Cost  $               5,922,966 $        4,671 $      5,927,637        
            

6010AB Travel and Per Diem    1 JO  $              973,559  
   From Change To       
  Est. Cost  $                  973,559  $             -   $         973,559        
            

6010AC Contractor Acquired Property (CAP)   1 JO  $           8,310,829  
   From Change To       
  Est. Cost  $               8,310,829  $             -   $      8,310,829        
            

6010AD Downrange A&E     1 JO  $           1,730,000  
   From Change To       
  Est. Cost  $               1,730,000  $             -   $      1,730,000        
            

6010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From Change To       
  Est. Cost  $                            -   $             -    $                   -         
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002)     $         49,109,685  
          
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)              $           3,210,131  
          
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,942,025  
          
  TOTAL ESTIMATED AMOUNT  FY06     $         69,261,841  
                 
           
  ESTIMATED COSTS (CLINS 6002 – 6008)        $         50,442,362  
          
  AWARD FEE (CLINS 6009AD - AT)               $           3,296,755  
          
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,942,025  
          
  TOTAL ESTIMATED AMOUNT  FY06         $         70,681,142  
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          83,091,213  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          80,870,755  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,791,195  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,145,780  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,261,841  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,681,142  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        487,572,428     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 

 
 
PR obligated under this modification: 
   
F700MS41890600  $56,416 
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ACRN Accounting Classification Data Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400  $75,804,421
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $399,025
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $607,075
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $60,111
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $48,617
ET 5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000 $56,416

  
Total FY04  $80,870,755
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1.8.25 Electronic Office Automation System (EOAS) 
Maintain operational availability of the EOAS 5 work days a week from 0600L to 1800L. Perform all scheduled 
maintenance after duty hours. 
1.8.25.1 Perform operating systems and application validation testing and accept modifications including security 
and file maintenance. 
1.8.25.2 Control storage of all data files and program libraries and user access to information.  
1.8.25.3 Respond to and resolve all trouble calls and service requests within 48 hours or notify the NCC or Base C4 
Helpdesk of the reasons for the delay and provide an estimated time of completion. 
1.8.25.4 Provide support during changes to the preferred software for the Wing or Command.  
1.8.25.5 Design and develop plans for overall migration from current to new software and hardware applications and 
environments.  
1.8.25.6 Convert from the existing software application to the new and upgrade hardware or software as applicable.  
1.8.25.7 Operate and maintain the new software applications and environment.  
1.8.25.8 Develop an electronic bulletin board, mail routing routines, Windows configuration program, domain-level 
print services, automatic updates of host identification and user log-in, and the node database program.  
1.8.25.9 Establish and maintain a development baseline of existing applications unique to the site and install and 
maintain the requisite gateways, post offices, and Domain Name Services. 
1.8.25.10 Report to the NCC and the PMR within 2 hours of detecting any unauthorized actions that result in system 
access, denial of service, loss of data, loss of system or data integrity, or disclosure of sensitive information. 
1.8.25.11 Operate and maintain a server to support wireless devices accessing the e-mail system.  Configure and 
maintain the software on wireless devices accessing the server. 
1.8.26 Circuit Layout Systems 
Operate and maintain the circuit layout system data development and information processing facilities.  
1.8.26.1 Perform operating systems and application validation testing and acceptance of modifications including 
security and file maintenance.  
1.8.26.2 Control storage of all data files and program libraries and user access to information. 
1.8.26.3 Resolve operational problems within 48 hours or notify the PMR of required or scheduled action. 
1.8.26.4 Perform maintenance requiring downtime after normal duty hours. 
1.8.27 Networked Computer System Support 
Implement, operate, and maintain the LAN/MAN and its components, including performing network control, 
providing guidance in the area of  security planning and control, resolution of operational problems, network 
engineering drawings, network device, and user database.  Maintain Secret Internet Protocol Router Network 
(SIPRNet) components including and between cryptographic devices. 
1.8.27.1 Local/Metropolitan Area Network (LAN/MAN) Systems Operations.  Ensure LAN/MAN and SIPRNet  
operational availability 24 hours a day, 7 days a week. Notify tthe PMR of all incidents and vulnerability areas. 
Provide Provide the STEM with the STEM with LAN/MAN and SIPRNet “blueprint,” with any upgrades and 
changes as they occur. [CDRL A302] 
1.8.27.2 Evaluate and, if appropriate, implement a BCR articulated with customer requirements. 
1.8.27.3 Perform account management for 45 SW users and have appropriate resources available to accept 
additional users and installations as needed. 
1.8.27.3.1 Create, update and delete network administrative passwords through the normal O&M process using the 
REMEDY or other job/task control system. Provide the passwords or result of the action to the NCC. (The 
responsibility for the control network administrative passwords is removed from the contractor). The NCC will 
control distribution of the administrative passwords to outside agencies as required, therefore the contractor shall not 
be held accountable for network performance degradation and computer security program for the 45th LAN/MAN, 
wherein, the use of said passwords is the cause of such degradation or breach of security. 
1.8.27.4 Maintain the LAN/MAN ADPE inventory. Install the appropriate communications software and hardware 
equipment on each user’s PC and configure the PC and network to allow proper user access to the system. 
1.8.27.5 Report to the Government within 2 hours NCC upon detecting anyof detection, unauthorized actions that 
result in system access, denial of service, loss of data, loss of system or data integrity, or disclosure of sensitive 
information. 
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1.8.28 User Computer System Support 
Maintain all LAN-connected equipment and LAN software.  
1.8.28.1 Respond to calls 0600L to 1800L on normal working days and complete necessary actions. 
1.8.28.2 Perform emergency work upon direction of the PMR. Implement interfaces between the current 45 SW 
MIS and applications and any additional 45 SW systems.  
1.8.28.3 Convert user and system data from their current structure to a functionally equivalent structure for use on a 
new host with new software.  
1.8.28.4 Design, develop, install, test, and document any software utilities for COTS necessary to complete this 
work.  
1.8.28.5 Support and manage all 45 SW software products.  
1.8.28.6 Write software utilities to improve system operation.  
1.8.28.7 Provide proactive devices and/or software to prevent contamination (e.g., by viruses) of the computer 
systems, networks, and any related equipment. 
1.8.28.8 Manage and administer the 45 SW system and ensure that all equipment, materials, and software are 
operated and maintained efficiently.  
1.8.28.9 Maintain all locally developed scripts/modifications to COTS software used to operate the system.  Design 
and implement a modified security policy file specifically for laptops.  Install the security policy files in such a 
manner as to allow the laptops to operate while in garrison and or deployed.  
1.8.28.10 Keep performance management reports and logs.  
1.8.28.11 Perform system backups and restorations.  
1.8.28.12 Design, develop, test, document, integrate, and manage projects to expand the user population.  
1.8.28.13 Integrate, operate, maintain, and support Air Force authorized, standard, small computer contracts as part 
of standard infrastructure contracts.  
1.8.28.14 Operate, maintain, and support the 45 SW LAN interface with the DDN.  
1.8.28.15 Install and maintain standard suite of operating system and office automation software for laptops as 
approved by the 45 SW.  EXEMPTION:  RTSC is not responsible for laptop or docking station hardware 
maintenance. 
1.8.29 Global Command and Control System (GCCS) 
1.8.29.1 Maintain the GCCS. The GCCS consists of a laptop or desktop user interface with GCCS applications, 
standard operating systems, Internet browsers, low-end Cisco routers, dual T1 Pairgain modems, dual CSU/DSUs, 
KIV-7HS COMSEC modems, KYK-13 encryptor, and interface cables. Five of these systems are located at CCAS: 
 Building 1645, 3 SLS 
 Building 85125, Delta Ops Building 
 Building 1704, E&L Building (45 OSS) 
 Building 81900, ROCC (45 RANS) 
 Building 39762, GPS Facility. 

1.8.29.1.1 Perform operating systems and application validation testing and acceptance of modifications including 
security and file maintenance. Control storage of all data files, program libraries, and user access to information. 
Develop microcomputer utilities, design interfaces, and implement standard configurations. Resolve operational 
problems within 24 hours or notify the PMR of actions required or scheduled. 
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